
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 03/04/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0016

04/10/2014

Contract Location: Time Allowed:

0.602 MILE OF WIDENING AND RECONSTRUCTION ON OLD HULL RD (CR

 

Contractor:

MCCOY GRADING, INC. Date Let:

450 CALLAWAY RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

GREENVILLE GA 30222-3388 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

09/21/2012

10/05/2012

11/20/2012

11/27/2012

12/17/2012

00/00/0000

00/00/0000

765 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 64.05

490 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,079,513.35

$2,079,513.35

$658,467.46

68.34%

Counties:

Clarke

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

142230-      $2,079,513.36 $2,079,513.36 $658,467.47 68.34% $34,258.03

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 03/04/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0016

04/10/2014

Project Number: 142230-      OLD HULL RD (CR 127) - WIDENING

 

STP00-0343-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,136,836.73 $1,109,430.31 $27,406.42

Non-Participating $284,209.16 $277,357.55 $6,851.61

Total Earnings $1,421,045.89 $1,386,787.86 $34,258.03

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,421,045.89 $1,386,787.86 $34,258.03

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $145,000.00 $145,000.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($145,000.00)

Total: $1,421,045.89 $1,386,787.86

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $34,258.03

$0.00($145,000.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 03/04/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0016

04/10/2014

Project Number 142230-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .912

 37113.970 .005

STP00-0343-00(001)

 

.917 $185.57 $34,033.51

0019 207-0203     FOUND BKFILL MATL, TP II CY  40.000 193.407

 35.330 .000

 

 

193.407 $.00 $6,833.07

0020 210-0100     GRADING COMPLETE - LS  1.000 .913

 398117.800 .005

STP00-0343-00(001)

 

.918 $1,990.59 $365,472.14

0030 318-3000     AGGR SURF CRS TN  240.000 416.670

 15.590 .000

 

 

416.670 $.00 $6,495.89

0041 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  .000 191.340

L BITUM MATL & H LIME 79.920 .000

Temporary Asphalt Paving

                                                            

191.340 $.00 $15,291.89

0051 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 279.160

L & H LIME 73.370 .000

Temporary Asphalt Paving

                                                            

279.160 $.00 $20,481.97

0100 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  170.000 .000

 485.900 52.140

 

 

52.140 $25,334.83 $25,334.83

0120 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  1,100.000 932.900

 22.930 40.100

 

 

973.000 $919.49 $22,310.89

0160 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 1.000

 444.670 2.000

 

 

3.000 $889.34 $1,334.01



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 03/04/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0016

04/10/2014

Project Number 142230-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0174 576-1018     SLOPE DRAIN PIPE, 18 IN LF  90.000 .000

 31.570 40.000

 

 

40.000 $1,262.80 $1,262.80

0178 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  72.000 192.111

 46.120 .000

 

 

192.111 $.00 $8,860.16

0180 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  150.000 478.000

 35.000 .000

 

 

478.000 $.00 $16,730.00

0185 603-7000     PLASTIC FILTER FABRIC SY  222.000 670.111

 2.700 .000

 

 

670.111 $.00 $1,809.30

0190 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  355.000 361.000

 22.540 .000

 

 

361.000 $.00 $8,136.94

0230 668-1100     CATCH BASIN, GP 1 EA  12.000 10.000

 1910.000 1.300

 

 

11.300 $2,483.00 $21,583.00

0245 668-1210     CATCH BASIN, GP 2, ADDL DEPTH LF  26.000 38.900

 205.020 .000

 

 

38.900 $.00 $7,975.28

0255 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  7.000 8.730

 125.500 .000

 

 

8.730 $.00 $1,095.62

0265 668-2210     DROP INLET, GP 2, ADDL DEPTH LF  15.000 16.869

 208.250 .000

 

 

16.869 $.00 $3,512.97



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 03/04/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0016

04/10/2014

Project Number 142230-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0275 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  6.000 10.466

 220.270 .000

 

 

10.466 $.00 $2,305.35

Category Amount: $33,065.62 $570,859.62

Category Number: 0020 EROSION CONTROL

0295 163-0240     MULCH TN  98.000 62.954

 328.000 .412

 

 

63.366 $135.14 $20,784.05

0310 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  5.000 15.500

/SAND BAGS 131.340 .000

 

 

15.500 $.00 $2,035.77

0320 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  58.000 26.750

 79.840 3.000

 

 

29.750 $239.52 $2,375.24

0330 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  3,550.000 1,799.500

 0.930 62.000

 

 

1,861.500 $57.66 $1,731.20

0335 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  50.000 51.000

 0.930 .000

 

 

51.000 $.00 $47.43

0340 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  1,100.000 215.000

 0.930 25.000

 

 

240.000 $23.25 $223.20

0360 167-1500     WATER QUALITY INSPECTIONS MO  19.000 13.000

 736.840 1.000

 

 

14.000 $736.84 $10,315.76

Category Amount: $1,192.41 $37,512.65

Project Total Amount: $34,258.03 $1,421,045.89
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Contract ID: B14400-12-000-1

Estimate Summary By Project
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04/10/2014


